

SDT V2

Change Register

Self Development Tracker

Document Type	Master Change Register
Baseline	SDT V1.0.0
Target Release	SDT V2
Register Owner	Kyaw Zay Han - Project Owner / Business Analyst
Register Date	11 September 2026
Status	Closed - V2 Change Set Implemented & UAT Accepted

1. Purpose

This register is the control record for changes raised against the SDT V1.0.0 baseline. It provides a concise view of the V2 change set, ownership, priority, source and approval status. Detailed justification and impact analysis are maintained in the companion Change Requests & Impact Assessment document.

2. Change Governance

Requester	Kyaw Zay Han - End User / Project Owner
Business Analyst	Kyaw Zay Han
Approver	Kyaw Zay Han - Project Owner
Approach	Self-managed project. Roles are recorded separately for transparency; no external governance body is implied.

3. V2 Change Register

CR ID	Change	Priority	Source	Decision	Target	Status	UAT Result	Closure Date
CR-001	Cloud Deployment & Multi-User Access	Critical	Post-release observation	Approved	V2	Closed	Passed	3 Oct 2026
CR-002	Mobile-Responsive Interface	High	Self-evaluation	Approved	V2	Closed	Passed	3 Oct 2026
CR-003	Challenge History	High	Self-evaluation	Approved	V2	Closed	Passed	3 Oct 2026
CR-004	Daily Notes / Remarks	Medium	Self-evaluation	Approved	V2	Closed	Passed	3 Oct 2026

4. V2 Change Closure

CR-001 through CR-004 have been implemented in SDT V2 and verified through Production User Acceptance Testing (UAT). The approved V2 scope is therefore closed. The production UAT recorded all planned test cases as passed, with no failed or blocked cases and no outstanding defects requiring closure action. The formal execution record is maintained in 04_SDT_V2_Production_UAT_Pack.xlsx.

5. Closure Record

Release	SDT V2
Change Set	CR-001 through CR-004
Implementation Status	Completed
UAT Outcome	Accepted - all planned Production UAT test cases passed
Closure Date	3 October 2026

6. Closure Decision

The SDT V2 change set is accepted as implemented and closed. Any future enhancements or defects identified after this closure should be raised as new change requests against the SDT V2 baseline rather than reopening CR-001 through CR-004.