

SDT V2

Change Register

Self Development Tracker

Document Type	Master Change Register
Baseline	SDT V1.0.0
Target Release	SDT V2
Register Owner	Kyaw Zay Han - Project Owner / Business Analyst
Register Date	11 September 2026
Status	Approved V2 Change Set

1. Purpose

This register is the control record for changes raised against the SDT V1.0.0 baseline. It provides a concise view of the V2 change set, ownership, priority, source and approval status. Detailed justification and impact analysis are maintained in the companion Change Requests & Impact Assessment document.

2. Change Governance

Requester	Kyaw Zay Han - End User / Project Owner
Business Analyst	Kyaw Zay Han
Approver	Kyaw Zay Han - Project Owner
Approach	Self-managed project. Roles are recorded separately for transparency; no external governance body is implied.

3. V2 Change Register

CR ID	Change	Priority	Source	Decision	Target
CR-001	Cloud Deployment & Multi-User Access	Critical	Post-release observation	Approved	V2
CR-002	Mobile-Responsive Interface	High	Self-evaluation	Approved	V2
CR-003	Challenge History	High	Self-evaluation	Approved	V2
CR-004	Daily Notes / Remarks	Medium	Self-evaluation	Approved	V2

4. Approved V2 Scope

SDT V2 will focus on removing the local-access barrier and improving practical day-to-day use. The approved change set covers cloud deployment and multi-user access, a mobile-responsive interface, challenge history, and one optional daily note/remark per challenge day. Existing V1 challenge setup, tracking, strike monitoring, calendar and reporting remain part of the baseline unless explicitly changed.