

SDT V2

Change Requests & Impact Assessment

Self Development Tracker

Document Type	Combined Change Request and Impact Assessment
Baseline	SDT V1.0.0
Target Release	SDT V2
Prepared / Analysed By	Kyaw Zay Han - Business Analyst
Requested / Approved By	Kyaw Zay Han - Project Owner / End User
Assessment Date	11 September 2026
Status	Approved for V2 Design & Implementation

1. Document Purpose

This document consolidates the formal change requests and impact assessments for SDT V2. It records why each change was raised, the requested outcome, affected solution areas, acceptance criteria and approval decision. It is intentionally combined to keep change management proportionate to a solo portfolio project while retaining clear traceability to the V1.0.0 baseline.

2. V1 Baseline and V2 Drivers

SDT V1.0.0 is a single-user, locally hosted application using Node.js/Express and Microsoft SQL Server. After publication, the local installation process proved to be a practical adoption barrier for casual testers. Continued self-use also identified three improvements: mobile-responsive access, visibility of previous challenges, and one optional note/remark per challenge day.

3. Change Summary

CR ID	Title	Priority	Decision
CR-001	Cloud Deployment & Multi-User Access	Critical	Approved
CR-002	Mobile-Responsive Interface	High	Approved
CR-003	Challenge History	High	Approved
CR-004	Daily Notes / Remarks	Medium	Approved

4. CR-001 - Cloud Deployment & Multi-User Access

Change Request ID	CR-001
Source	Post-release observation
Priority	Critical
Requested By	Kyaw Zay Han - End User / Project Owner
Analysed By	Kyaw Zay Han - Business Analyst
Decision	Approved
Approved By / Date	Kyaw Zay Han - Project Owner 11 September 2026

Change Request / Desired Outcome

Make SDT accessible through a public web URL and support secure user-specific data.

Business Justification

V1 requires local installation and configuration, which created too much friction for casual testing. Public access also requires authentication, ownership and data isolation.

Requested Scope

- Cloud-host the application.
- Introduce authentication and user-specific ownership.
- Move persistence to a production-suitable cloud database.
- Protect user data and production configuration.

Impact Assessment

Affected Area	Impact Level
Hosting/runtime	High
Database/schema	High
Authentication/authorization	Critical
API/data-access layer	High
Security/configuration	High
Regression testing	Medium

Acceptance Criteria

1. SDT is accessible without local installation.
2. Users can authenticate.
3. Users cannot access another user's data.
4. Data persists in the hosted environment.
5. Core V1 functions continue to operate.

Recommended Technical Direction

Use a hosted web architecture with Vercel for application hosting and Supabase for managed PostgreSQL and authentication. The V2 data model must introduce authenticated user ownership and enforce data isolation. A dedicated day-level record should be assessed to support day metadata and CR-004 cleanly.

Key Risks / Mitigations

- SQL Server-to-PostgreSQL differences - redesign and test schema/query migration before refactoring all data paths.
- Incorrect user isolation - define ownership and authorization policies before exposing production data.
- Regression of V1 functions - retain the v1.0.0 release and execute regression testing during V2 UAT.

5. CR-002 - Mobile-Responsive Interface

Change Request ID	CR-002
Source	Self-evaluation
Priority	High
Requested By	Kyaw Zay Han - End User / Project Owner
Analysed By	Kyaw Zay Han - Business Analyst
Decision	Approved
Approved By / Date	Kyaw Zay Han - Project Owner 11 September 2026

Change Request / Desired Outcome

Make routine daily tracking practical from a phone or tablet.

Business Justification

Daily tracking is a short, frequent interaction. Requiring a laptop reduces convenience and makes consistent use less practical.

Requested Scope

- Make existing pages responsive rather than creating a native mobile app.
- Prioritise the mobile Today -> checklist -> optional note -> Save workflow.
- Keep challenge setup, calendar, history and reports usable on narrow screens.

Impact Assessment

Affected Area	Impact Level
HTML/CSS layout	High
Navigation/dialogs	Medium
Calendar/report presentation	Medium
Cross-device testing	Medium

Acceptance Criteria

6. No horizontal overflow on supported mobile widths.
7. Today workflow is usable without desktop mode.
8. Controls remain readable and touch-friendly.
9. Desktop usability is preserved.

Key Design Consideration

V2 remains a responsive web application. No separate native iOS/Android application is required. The highest-priority mobile journey is Today -> update checklist -> optional note -> Save.

6. CR-003 - Challenge History

Change Request ID	CR-003
Source	Self-evaluation
Priority	High
Requested By	Kyaw Zay Han - End User / Project Owner
Analysed By	Kyaw Zay Han - Business Analyst
Decision	Approved
Approved By / Date	Kyaw Zay Han - Project Owner 11 September 2026

Change Request / Desired Outcome

Allow users to find and review completed or previously ended challenges.

Business Justification

V1 preserves historical data but does not provide a clear user-facing history experience.

Requested Scope

- Add a Challenge History view.
- Show previous challenges owned by the authenticated user.
- Open historical challenges in read-only review mode.
- Allow access to historical performance, day records and final reports.

Impact Assessment

Affected Area	Impact Level
Navigation/information architecture	Medium
API/query layer	Medium
Authorization	High
Historical reporting/calendar	Medium

Acceptance Criteria

10. User can list previous challenges.
11. Opening history does not alter the active challenge.
12. Historical records are read-only.
13. Another user's history is inaccessible.

Key Design Consideration

Challenge history should use the same user-ownership model established by CR-001 and should not change which challenge is currently active. Historical challenges are read-only in V2.

7. CR-004 - Daily Notes / Remarks

Change Request ID	CR-004
Source	Self-evaluation
Priority	Medium
Requested By	Kyaw Zay Han - End User / Project Owner
Analysed By	Kyaw Zay Han - Business Analyst
Decision	Approved
Approved By / Date	Kyaw Zay Han - Project Owner 11 September 2026

Change Request / Desired Outcome

Allow one optional free-text note or remark per challenge day.

Business Justification

Completion data alone does not explain why tasks were missed. A day-level note can capture context without creating unnecessary per-task data entry.

Requested Scope

- Provide one note field per challenge day, not per task.
- Persist the note with the corresponding daily record.
- Display it when that day is reopened.
- Allow updates while the day remains eligible for editing.

Impact Assessment

Affected Area	Impact Level
Data model/day-level entity	High
Daily checklist UI	Medium
Save/API logic	Medium
Historical day review	Medium

Acceptance Criteria

14. A daily record can be saved with no note.
15. One note can be saved for an eligible day.
16. Reopening the day displays the saved note.
17. Editing updates the same note rather than creating another.
18. The note belongs to the day, not an individual task.

Key Data Consideration

The remark belongs to the challenge day as a whole, not to an individual task. The V2 schema should therefore provide one day-level record (or equivalent unique structure) per challenge/date and store the optional note there.

8. Cross-Change Impact and Dependencies

Change	Dependency	Impact
CR-002	CR-001	Mobile use becomes materially more useful once SDT is accessible through a hosted URL.
CR-003	CR-001	Challenge history must use authenticated user ownership and cloud data access.
CR-004	CR-001	Daily notes must be stored in the V2 user-owned cloud data model.
CR-004	CR-003	Historical day review should display saved day-level notes.

9. V2 Scope Decision

CR-001 through CR-004 are approved for SDT V2. The project may proceed to solution and data design, followed by implementation on the v2-development branch. Detailed implementation choices may be refined during design provided they continue to satisfy the approved outcomes and acceptance criteria in this document.

Decision	Approve CR-001 through CR-004
Target Release	SDT V2
Approved By	Kyaw Zay Han - Project Owner
Decision Date	11 September 2026
Next Step	Design the V2 data model/ERD and cloud architecture, then begin implementation.